
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/04/2003

ESTIMATE SUMMARY 17:00:12

CONTID: C13501         ESTIMATE NO: 0002 PROG 2002

PCN: 13501-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Wolf Cr Tunnel Lining&Roadway PERCENT TIME:

PROJECT NO: NH 1602-083                   

Wolf Cr Tunnel Lining&Roadway

NAME OF ROAD:  

PROJECT COUNTIES: MINERAL

CONTRACTOR:

ASI RCC, INC. PAY PERIOD ENDING 05/30/2003 DATE TIME STARTED 03/04/2003

28221 COUNTY ROAD 319 DATE LET 12/19/2002 DATE WORK BEGAN 04/26/2003

 DATE AWARDED 01/29/2003 DATE TIME STOPPED 05/12/2005

 DATE CONTRACT EXECUTED 03/04/2003 DATE ACCEPTED 05/12/2005

BUENA VISTA CO 81211     719/395-8625 DATE NOTICE TO PROCEED 03/04/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,274,727.84 PARTICIPATING $ $ 252,558.75

AWARD PROJECT AMT: 12,234,814.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,753.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.74

FIXED COMPLETION DATE

FIXED COMPLETION DATE

3.34%

11,865,076.56

252,558.75

252,558.75

249,805.56

$

$

$

$

409,651.28

0.00

409,651.28

0.00

409,651.28

-4,848.77

0.00

404,802.51

0.00

AMOUNT DUE 404,802.51 249,805.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 249,805.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

88.0 TIME ALLOW: 9/12/2004 ??:??:??

ORIG TIME ALLOW: 5/28/2004 ??:??:??
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PCN: 13501-BID    ESTIMATE RUN 06/04/2003

PROJECT: NH 1602-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:00:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 0.000

0.000

202-00035  
 

357.000

LF  

7.00000 0.000.000

0.00

0010 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

42.000

EACH

10.00000 0.000.000

0.00

0015 *REMOVAL OF WALL 0.000

366.000

202-00155  
 

366.000

LF  

20.00000 7,320.00366.000

7,320.00

0020 *REMOVAL OF ASPHALT MAT 10,348.000

3,132.000

202-00220  
 

23,358.000

SY  

3.00000 40,440.0013,480.000

9,396.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

3,353.000

SY  

7.25000 0.000.000

0.00

0030 REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

6.000

EACH

50.00000 0.000.000

0.00

0035 REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

0.000

EACH

25.00000 0.000.000

0.00

0040 REMOVAL OF GUARDRAIL TYPE 3 0.000

276.000

202-01130  
 

276.000

LF  

3.50000 966.00276.000

966.00

0045 REMOVAL OF END ANCHORAGE 0.000

2.000

202-01300  
 

2.000

EACH

160.00000 320.002.000

320.00

0050 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,147.000

5,537.000

203-00010  
 

9,485.000

CY  

10.50000 80,682.007,684.000

58,138.50

0055 MUCK EXCAVATION 0.000

359.000

203-00100  
 

359.000

CY  

7.50000 2,692.50359.000

2,692.50
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PCN: 13501-BID    ESTIMATE RUN 06/04/2003

PROJECT: NH 1602-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:00:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PROOF ROLLING 0.000

0.000

203-01100  
 

0.000

HOUR

75.00000 0.000.000

0.00

0065 BLADING 0.000

0.000

203-01500  
 

5.000

HOUR

90.00000 0.000.000

0.00

0070 BACKHOE 6.250

3.500

203-01510  
 

31.000

HOUR

110.00000 1,072.509.750

385.00

0075 DOZING 16.500

0.000

203-01550  
 

16.500

HOUR

100.00000 1,650.0016.500

0.00

0080 FRONT END LOADER (RUBBER TIRED) 0.000

0.000

203-01590  
 

0.000

HOUR

95.00000 0.000.000

0.00

0085 COMBINATION LOADER 0.000

0.000

203-01594  
 

39.000

HOUR

65.00000 0.000.000

0.00

0090 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

926.000

CY  

7.00000 0.000.000

0.00

0095 STRUCTURE BACKFILL (FLOW-FILL) 0.000

32.000

206-00065  
 

266.000

CY  

120.00000 3,840.0032.000

3,840.00

0100 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

24.000

CY  

17.00000 0.000.000

0.00

0105 TOPSOIL 0.000

0.000

207-00205  
 

66.000

CY  

30.00000 0.000.000

0.00

0110 EROSION BALES (WEED FREE) 6.000

13.000

208-00011  
 

92.000

EACH

25.00000 475.0019.000

325.00
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PCN: 13501-BID    ESTIMATE RUN 06/04/2003

PROJECT: NH 1602-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:00:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SILT FENCE 551.000

2,526.000

208-00020  
 

5,320.000

LF  

2.75000 8,461.753,077.000

6,946.50

0120 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

14.000

EACH

125.00000 0.000.000

0.00

0125 *SEDIMENT REMOVAL AND DISPOSAL 0.000

0.200

208-00100  
 

1.000

L S 

6,150.00000 1,230.000.200

1,230.00

0130 EROSION CONTROL SUPERVISOR 0.150

0.075

208-00200  
 

1.000

L S 

5,000.00000 1,125.000.225

375.00

0135 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000

4,500.000

209-00600  
 

13,600.000

GAL 

1.00000 4,500.004,500.000

4,500.00

0140 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

0.000

EACH

160.00000 0.000.000

0.00

0145 RESET GUARDRAIL TYPE 4 0.000

0.000

210-01140  
 

120.000

LF  

10.00000 0.000.000

0.00

0150 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

6.700

ACRE

765.00000 0.000.000

0.00

0155 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

6.700

ACRE

1,150.00000 0.000.000

0.00

0160 *MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

6.700

ACRE

460.00000 0.000.000

0.00

0165 *MULCHING (WOOD CHIP) 0.000

0.000

213-00008  
 

162.000

CF  

3.50000 0.000.000

0.00
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PCN: 13501-BID    ESTIMATE RUN 06/04/2003

PROJECT: NH 1602-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:00:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,334.000

LB  

2.30000 0.000.000

0.00

0175 LANDSCAPE BOULDER 0.000

0.000

213-00700  
 

12.000

EACH

140.00000 0.000.000

0.00

0180 LANDSCAPE BOULDER (SPECIAL) 0.000

0.000

213-00705  
 

8.000

EACH

210.00000 0.000.000

0.00

0185 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

4,000.00000 0.000.000

0.00

0190 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

307.000

EACH

32.00000 0.000.000

0.00

0195 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

0.000

EACH

4.50000 0.000.000

0.00

0200 AGGREGATE BASE COURSE (CLASS 2) 0.000

0.000

304-02000  
 

7,728.670

TON 

11.75000 0.000.000

0.00

0205 *AGGREGATE BASE COURSE (CLASS 6) 654.150

1,391.060

304-06000  
 

9,246.710

TON 

12.50000 25,565.132,045.210

17,388.25

0210 *AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09014  
 

2,316.000

TON 

15.00000 0.000.000

0.00

0215 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

65.120

TON 

172.50000 0.000.000

0.00

0220 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

5,210.460

TON 

65.00000 0.000.000

0.00
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PCN: 13501-BID    ESTIMATE RUN 06/04/2003

PROJECT: NH 1602-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:00:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

3,422.000

GAL 

3.00000 0.000.000

0.00

0230 *LIQUID ASPHALTIC MATERIAL (MC-70) 0.000

0.000

411-21020  
 

0.000

GAL 

3.00000 0.000.000

0.00

0235 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

293.500

TON 

175.00000 0.000.000

0.00

0240 CONCRETE CLASS B (WALL) 0.000

0.000

601-01050  
 

8.000

CY  

600.00000 0.000.000

0.00

0245 *REINFORCING STEEL 0.000

0.000

602-00000  
 

435.000

LB  

0.75000 0.000.000

0.00

0250 24 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10240  
 

437.000

LF  

75.00000 0.000.000

0.00

0255 30 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10300  
 

76.000

LF  

80.00000 0.000.000

0.00

0260 48 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10480  
 

96.000

LF  

165.00000 0.000.000

0.00

0260 MATERIAL ALLOWANCE 48 INCH C.S.P. 0.000

0.000LF  

21.60000 0.000.000

0.00

0265 24 INCH STEEL END SECTION 0.000

0.000

603-30024  
 

6.000

EACH

140.00000 0.000.000

0.00

0270 30 INCH STEEL END SECTION 0.000

0.000

603-30030  
 

1.000

EACH

265.00000 0.000.000

0.00
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PCN: 13501-BID    ESTIMATE RUN 06/04/2003

PROJECT: NH 1602-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:00:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 48 INCH STEEL END SECTION 0.000

0.000

603-30048  
 

1.000

EACH

850.00000 0.000.000

0.00

0275 MATERIAL ALLOWANCE 48 INCH FLARED END SECTION 0.000

0.000EACH

607.50000 0.000.000

0.00

0280 12 INCH DUCTILE IRON PIPE 0.000

0.000

603-82012  
 

1,211.000

LF  

28.50000 0.000.000

0.00

0280 MATERIAL ALLOWANCE 12 INCH DUCTILE IRON PIPE 0.000

0.000LF  

11.86230 0.000.000

0.00

0285 INLET TYPE C (10 FOOT) 0.000

0.000

604-00310  
 

7.000

EACH

3,300.00000 0.000.000

0.00

0290 INLET TYPE R SPECIAL (5 FOOT) 0.000

0.000

604-19405  
 

6.000

EACH

2,450.00000 0.000.000

0.00

0295 INLET TYPE R SPECIAL (10 FOOT) 0.000

0.000

604-19410  
 

1.000

EACH

5,150.00000 0.000.000

0.00

0300 12 INCH PERFORATED PIPE UNDERDRAIN 0.000

791.000

605-00120  
 

1,935.000

LF  

33.50000 26,498.50791.000

26,498.50

0305 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

1,411.000

LF  

17.50000 0.000.000

0.00

0310 *END ANCHORAGE TYPE 3B 0.000

0.000

606-01320  
 

1.000

EACH

2,000.00000 0.000.000

0.00

0315 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

6.000

EACH

1,000.00000 0.000.000

0.00
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PCN: 13501-BID    ESTIMATE RUN 06/04/2003

PROJECT: NH 1602-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:00:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

3.000

EACH

1,750.00000 0.000.000

0.00

0325 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

4.000

EACH

1,250.00000 0.000.000

0.00

0330 ROAD CLOSURE GATE 0.000

0.000

607-60620  
 

2.000

EACH

2,850.00000 0.000.000

0.00

0335 MEDIAN COVER MATERIAL (STONE) 0.000

0.000

610-00050  
 

0.000

TON 

200.00000 0.000.000

0.00

0340 MEDIAN COVER MATERIAL (STONE) (SPECIAL) 0.000

0.000

610-00051  
 

8.000

TON 

250.00000 0.000.000

0.00

0345 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 0.000

0.000

612-00031  
 

85.000

EACH

40.00000 0.000.000

0.00

0350 *DELINEATOR (TYPE II) (EXTRA HEIGHT) 0.000

0.000

612-00032  
 

28.000

EACH

50.00000 0.000.000

0.00

0355 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 0.000

0.000

612-00033  
 

38.000

EACH

50.00000 0.000.000

0.00

0360 4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 0.000

0.000

613-00402  
 

4,562.000

LF  

3.50000 0.000.000

0.00

0365 6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 0.000

0.000

613-00602  
 

9,119.000

LF  

3.50000 0.000.000

0.00

0370 PULL BOX (INSTALL ONLY) 0.000

0.000

613-07199  
 

3.000

EACH

425.00000 0.000.000

0.00
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PCN: 13501-BID    ESTIMATE RUN 06/04/2003

PROJECT: NH 1602-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:00:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 VAULT (INSTALL ONLY) 0.000

0.000

613-08000  
 

4.000

EACH

550.00000 0.000.000

0.00

0380 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

120.000

SF  

28.50000 0.000.000

0.00

0385 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

11.000

LF  

10.00000 0.000.000

0.00

0390 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

90.000

LF  

35.00000 0.000.000

0.00

0395 *IMPACT ATTENUATOR (QUADGUARD) 0.000

0.000

614-85115  
 

1.000

EACH

20,000.00000 0.000.000

0.00

0400 *ANTI-ICING SYSTEM 0.000

0.000

614-86756  
 

1.000

L S 

155,000.00000 0.000.000

0.00

0405 CONSTRUCTION SURVEYING 0.200

0.075

625-00000  
 

1.000

L S 

100,000.00000 27,500.000.275

7,500.00

0410 CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

100.000

HOUR

175.00000 0.000.000

0.00

0415 *MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

800,000.00000 0.000.000

0.00

0420 PUBLIC INFORMATION SERVICES 0.150

0.075

626-01000  
 

1.000

L S 

23,500.00000 5,287.500.225

1,762.50

0425 *PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

37.000

GAL 

45.00000 0.000.000

0.00
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PCN: 13501-BID    ESTIMATE RUN 06/04/2003

PROJECT: NH 1602-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:00:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 0.000

0.000

627-00003  
 

0.000

SF  

16.50000 0.000.000

0.00

0435 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

82.000

GAL 

165.00000 0.000.000

0.00

0440 SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

1.000

EACH

500.00000 0.000.000

0.00

0445 *FLAGGING 236.000

515.500

630-00000  
 

7,089.000

HOUR

21.00000 15,781.50751.500

10,825.50

0450 *TRAFFIC CONTROL INSPECTION 13.000

9.000

630-00007  
 

165.000

DAY 

80.00000 1,760.0022.000

720.00

0455 *TRAFFIC CONTROL MANAGEMENT 13.000

19.000

630-00012  
 

253.000

DAY 

390.00000 12,480.0032.000

7,410.00

0460 *FLASHING BEACON (PORTABLE) 0.000

1.000

630-80001  
 

2.000

EACH

225.00000 225.001.000

225.00

0465 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

1.500

630-80335  
 

3.000

EACH

75.00000 112.501.500

112.50

0470 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000

5.000

630-80341  
 

28.000

EACH

40.00000 320.008.000

200.00

0475 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 11.000

6.000

630-80342  
 

46.000

EACH

100.00000 1,700.0017.000

600.00

0480 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

0.000

630-80343  
 

4.000

EACH

135.00000 270.002.000

0.00
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PCN: 13501-BID    ESTIMATE RUN 06/04/2003

PROJECT: NH 1602-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:00:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000

0.000

630-80344  
 

64.000

SF  

15.00000 480.0032.000

0.00

0490 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

0.000

0.000

630-80356  
 

0.000

EACH

1,450.00000 0.000.000

0.00

0495 *DRUM CHANNELIZING DEVICE 40.000

0.000

630-80360  
 

80.000

EACH

40.00000 1,600.0040.000

0.00

0500 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 0.000

5.000

630-80363  
 

10.000

EACH

65.00000 325.005.000

325.00

0505 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

10.000

630-80364  
 

26.000

EACH

75.00000 750.0010.000

750.00

0510 *PORTABLE TRAFFIC SPEED MONITOR 0.500

0.000

630-80367  
 

1.000

EACH

4,950.00000 2,475.000.500

0.00

0515 CONCRETE BARRIER (TEMPORARY) 0.000

426.000

630-80370  
 

1,106.000

LF  

21.50000 9,159.00426.000

9,159.00

0520 *TRAFFIC CONE 32.500

10.000

630-80380  
 

85.000

EACH

8.50000 361.2542.500

85.00

0525 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

0.000

L S 

200.00000 0.000.000

0.00

0530 MOBILE PROFILOGRAPH OPERATION ZONE 0.000

0.000

630-80560  
 

0.000

L S 

3,250.00000 0.000.000

0.00

0535 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13501-BID    ESTIMATE RUN 06/04/2003

PROJECT: NH 1602-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:00:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 F/A PARTNERING 0.000

0.000

700-70011  
 

1,580.500

F A 

1.00000 0.000.000

0.00

0545 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

402.240

F A 

1.00000 0.000.000

0.00

0550 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

0.000

F A 

1.00000 0.000.000

0.00

0555 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

1,270.800

EACH

1.00000 0.000.000

0.00

0560 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0565 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

11,090.790

F A 

1.00000 0.000.000

0.00

0570 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0575 F/A ADJUST (ADJUST UTILITIES) 0.000

0.000

700-70060  
 

0.000

F A 

1.00000 0.000.000

0.00

0580 F/A POTHOLE UTILITIES 0.000

0.000

700-70170  
 

0.000

F A 

1.00000 0.000.000

0.00

0585 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0870 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OUT OF 
SPECIFICATION MATERIALS

0.000

0.000

900-00006  
 

-950.000

DOL 

1.00000 0.000.000

0.00
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PCN: 13501-BID    ESTIMATE RUN 06/04/2003

PROJECT: NH 1602-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:00:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0880 FURN 4 IN ELEC COND 0.000

0.000

613-02400  
 

3,469.000

LF  

1.61000 0.000.000

0.00

0920 ADDED ITEM (LUMP SUM)/ MCR LINE 5 - CHANGE 
CONSTRUCTION SIGN MOUNTING SYSTEM

0.000

0.000

900-00014  
 

1.000

L S 

3,003.64000 0.000.000

0.00

0960 ADDED ITEM (DOLLAR)/ MOBILIZATION - AUTO-PAY OVERRI DE 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0975 ADDED ITEM (DOLLAR)/ MCR LINE 9 - ADDED FRENCH DRAI N 
AT EAST END OF TUNNEL

0.000

0.000

900-00006  
 

3,124.620

DOL 

1.00000 0.000.000

0.00

0980 ADDED ITEM (DOLLAR)/ MCR LINE 10 - TIE-INS FOR 
GUARDRAIL AND IMPACT ATTENUATOR TO

0.000

0.000

900-00006  
 

2,297.450

DOL 

1.00000 0.000.000

0.00

1000 ADDED ITEM (DOLLAR)/ MCR LINE 6 - PAYMENT FOR UTILI TY 
REPAIR TO UNDERGROUND

0.000

0.000

900-00006  
 

5,141.460

DOL 

1.00000 0.000.000

0.00

1010 ADDED ITEM (EACH)/ MCR LINE 16 - THIN LEAF ALDERS ( 1 
QT)

0.000

0.000

900-00007  
 

0.000

EACH

11.77000 0.000.000

0.00

1020 F/A ADD ITEM 609-60011 - CURB TYPE 6 M (ASPHALT ) 0.000

0.000

700-70036  
 

17,747.130

F A 

1.00000 0.000.000

0.00

1025 ADDED ITEM (LUMP SUM)/ MCR LINE 19 - 24"X 24' SLIDE  
HEADGATE (FURNISH ONLY)

0.000

0.000

900-00014  
 

1.000

L S 

3,019.90000 0.000.000

0.00

1035 ADDED ITEM (EACH)/ MCR LINE 22 - THIN LEAF ALDERS ( 1 
GAL)

0.000

0.000

900-00007  
 

193.000

EACH

18.65000 0.000.000

0.00

1040 PREFORM PLASTIC PVMT MKG (TY A) (INLAID) MCR LI NE 24 -
PREFORMED PLASTIC PAVEMENT MARKING

0.000

0.000

627-01003  
 

1,565.000

SF  

16.50000 0.000.000

0.00
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PCN: 13501-BID    ESTIMATE RUN 06/04/2003

PROJECT: NH 1602-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:00:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1065 ADDED ITEM (DOLLAR)/ MCR LINE 28 - SUBSTITUE 1550 G AL 
DOUBLE WALL TANK FOR 3000

0.000

0.000

900-00006  
 

12,002.300

DOL 

1.00000 0.000.000

0.00

1100 ADDED ITEM (LUMP SUM)/ ADDITIONAL CONCRETE - ASI 
OVERBREAL CLAIM -

0.000

0.000

900-00014  
 

1.000

L S 

202,168.50000 0.000.000

0.00

1140 ADDED ITEM (DOLLAR)/ ADDITIONAL IMPACTS CLAIM - 
PROJECT ENGINEER'S DECISION

0.000

0.000

900-00006  
 

40,874.880

DOL 

1.00000 0.000.000

0.00

1145 ADDED ITEM (DOLLAR)/ COLORADO FLAGGING COMPANY LIEN 
AGAINST ASI

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1150 ADDED ITEM (DOLLAR)/ REPAIR ROCKFALL MESH AND REMOV E 
ROCKFALL AT EAST CANOPY

0.000

0.000

900-00006  
 

2,635.150

DOL 

1.00000 0.000.000

0.00

1160 ADDED ITEM (DOLLAR)/ ASI SUBMITTAL OF COLORADO 
FLAGGING CO. CLAIM: ADDITIONAL TCI

0.000

0.000

900-00006  
 

2,263.710

DOL 

1.00000 0.000.000

0.00

CAT 287,425.13179,995.753,089,071.16CURRENT AMT0200 $ $ $

CAT NO0300 TUNNEL/PORTAL N-09-F 

0590 ROCK SCALER 0.000

0.000

203-02300  
 

0.000

HOUR

450.00000 0.000.000

0.00

0595 ROCK REINFORCEMENT (TEMPORARY A) 0.000

0.000

211-01121  
 

0.000

LF  

50.00000 0.000.000

0.00

0600 ROCK REINFORCEMENT (PERMANENT A) 0.000

0.000

211-01123  
 

2,156.000

LF  

36.50000 0.000.000

0.00

0605 PRESSURE CELL PAIRS 0.000

0.000

211-01180  
 

0.000

EACH

9,300.00000 0.000.000

0.00
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PCN: 13501-BID    ESTIMATE RUN 06/04/2003

PROJECT: NH 1602-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:00:12

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL/PORTAL N-09-F 

0610 MONITORING AND ABANDONMENT OF INSTRUMENTATION 0.140

0.140

211-04000  
 

1.000

L S 

61,500.00000 17,220.000.280

8,610.00

0615 *CONCRETE PAVEMENT (4 INCH) 0.000

0.000

412-00400  
 

178.000

SY  

60.00000 0.000.000

0.00

0620 *CONCRETE PAVEMENT (9-1/2 INCH) 0.000

0.000

412-00950  
 

4,267.000

SY  

72.00000 0.000.000

0.00

0625 CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

15.000

CY  

325.00000 0.000.000

0.00

0630 TUNNEL DRAINAGE MEMBRANE LINING 0.000

0.000

515-00251  
 

9,330.000

SY  

47.50000 0.000.000

0.00

0630 MATERIAL ALLOWANCE MASTERSEAL 340FA 0.000

0.000CY  

9.79306 0.000.000

0.00

0630 MATERIAL ALLOWANCE MASTERSEAL 340FA 0.000

0.000SY  

6.96794 0.000.000

0.00

0635 *CONCRETE SEALER 0.000

0.000

515-00400  
 

1,373.000

SY  

7.00000 0.000.000

0.00

0640 CONCRETE CLASS B (MISCELLANEOUS) 0.000

0.000

601-01025  
 

3.500

CY  

850.00000 0.000.000

0.00

0645 CONCRETE CLASS D (MISCELLANEOUS) 0.000

0.000

601-03020  
 

1,270.700

CY  

400.00000 0.000.000

0.00

0650 SHOTCRETE (3 INCH MIN THICK, 5000 PSI MIN STREN GTH) 0.000

0.000

601-10075  
 

14.000

SY  

125.00000 0.000.000

0.00
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PCN: 13501-BID    ESTIMATE RUN 06/04/2003

PROJECT: NH 1602-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:00:12

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL/PORTAL N-09-F 

0655 *ADIT FINAL LINING (SHOTCRETE, 3 INCH MIN THICK , 5000 
PSI MI 

0.000

0.000

601-10080  
 

198.000

LF  

250.00000 0.000.000

0.00

0660 *TUNNEL FINAL LINING (NON-PORTAL AREAS) 0.000

0.000

601-10090  
 

798.700

LF  

1,650.00000 0.000.000

0.00

0665 *REINFORCING STEEL 0.000

0.000

602-00000  
 

32,352.000

LB  

0.75000 0.000.000

0.00

0670 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

285,038.000

LB  

0.80000 0.000.000

0.00

0675 4 INCH PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00040  
 

186.000

LF  

7.50000 0.000.000

0.00

0680 VERTICAL DRAINAGE WICK 5,141.000

11,500.000

605-17000  
 

17,068.000

LF  

2.15000 35,778.1516,641.000

24,725.00

0685 *FORMATION DRAIN 0.000

1,676.000

605-20100  
 

3,551.000

LF  

17.50000 29,330.001,676.000

29,330.00

0690 WIRE MESH 0.000

0.000

607-55100  
 

0.000

SF  

1.50000 0.000.000

0.00

0695 *CURB, GUTTER AND SIDEWALK SPECIAL 0.000

0.000

609-22900  
 

2,014.000

LF  

47.50000 0.000.000

0.00

0700 *CONTROL BUILDING 0.000

0.000

622-00900  
 

1.000

L S 

190,000.00000 0.000.000

0.00

0705 *MECHANICAL SYSTEMS 0.000

0.000

650-00000  
 

1.000

L S 

300,000.00000 0.000.000

0.00
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PCN: 13501-BID    ESTIMATE RUN

PROJECT: NH 1602-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 TUNNEL/PORTAL N-09-F 

0705 MATERIAL ALLOWANCE FANS, DOORS, LOUVERS, HEATERS, 
DAMPERS

0.000

0.000L S 

33,410.00000 0.000.000

0.00

0705 MATERIAL ALLOWANCE TUNNEL JET FANS 0.000

0.000L S 

93,500.00000 0.000.000

0.00

0710 *FIRE PROTECTION SYSTEMS 0.000

0.000

652-00000  
 

1.000

L S 

195,000.00000 0.000.000

0.00

0710 MATERIAL ALLOWANCE FIRE PROTECTION SYS. HARDWARE 0.000

0.000L S 

72,000.00000 0.000.000

0.00

0715 *SPECIAL SYSTEMS 0.000

0.000

660-00000  
 

1.000

L S 

1,885,000.00000 0.000.000

0.00

0715 MATERIAL ALLOWANCE SIGN SUPPORTS 0.000

0.000L S 

1,420,333.33300 0.000.000

0.00

0720 *ELECTRICAL SYSTEMS 0.000

0.000

670-00000  
 

1.000

L S 

550,000.00000 0.000.000

0.00

0720 MATERIAL ALLOWANCE GENERATOR, CONDIUT AND CONNECTIONS 0.000

0.000L S 

550,000.00000 0.000.000

0.00

0725 *LIGHTING SYSTEMS 0.000

0.000

680-00000  
 

1.000

L S 

2,660,000.00000 0.000.000

0.00

0725 MATERIAL ALLOWANCE LIGHTING FIXTURES, ADHESIVE AND 
SUPPORT PARTS

0.000

0.000L S 

2,658,264.92000 0.000.000

0.00

0865 ADDED ITEM (CUBIC YARD)/ FILL IN CONCRETE - CLASS D  
FOR USE IN TUNNEL 0' TO 3' ABOVE

0.000

0.000

900-00004  
 

148.500

CY  

300.00000 0.000.000

0.00
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PCN: 13501-BID    ESTIMATE RUN 06/04/2003

PROJECT: NH 1602-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:00:12

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL/PORTAL N-09-F 

0885 ADDED ITEM (DOLLAR)/ LIEN FROM SUBCONTRACTOR FOR 
MATERIALS/SERVICES SUPPLIED

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0890 ADDED ITEM (DOLLAR)/ PRICE REDUCTIONS - OUT OF 
SPECIFICATION CONCRETE AT TUNNEL,

0.000

0.000

900-00006  
 

-3,383.300

DOL 

1.00000 0.000.000

0.00

0895 CONC CL D (MISC) ADDITIONAL CONCRETE IN TUNNEL FINAL 
LINING

0.000

0.000

601-03020  
 

620.000

CY  

110.00000 0.000.000

0.00

0900 ADDED ITEM (LUMP SUM)/ CONCRETE PLACEMENT (LABOR) 0.000

0.000

900-00014  
 

1.000

L S 

27,000.00000 0.000.000

0.00

0905 ADDED ITEM (HOUR)/ CONCRETE PLACEMENT (EQUIPMENT) 0.000

0.000

900-00010  
 

39.000

HOUR

110.00000 0.000.000

0.00

0910 ADDED ITEM (DAY)/ CROWN FORM RENTAL 0.000

0.000

900-00005  
 

21.000

DAY 

1,188.00000 0.000.000

0.00

0915 ADDED ITEM (DAY)/ ADDITIONAL FIELD OVERHEAD 0.000

0.000

900-00005  
 

30.000

DAY 

2,791.00000 0.000.000

0.00

0925 ADDED ITEM (DOLLAR)/ LIEN FROM SUBCONTRACTOR/SUPPLI ER 
FOR MATERIALS/SERVICES

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0930 *ADDED ITEM (DOLLAR)/ STOCKPILED MATERIALS - IT EM 
650-00000 MECHANICAL SYSTEMS

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0935 *ADDED ITEM (DOLLAR)/ STOCKPILED MATERIALS - IT EM 
652-00000 - FIRE PROTECTION SYST

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0940 *ADDED ITEM (DOLLAR)/ STOCKPILED MATERIALS -  I TEM 
660-00000 - SPECIAL SYSTEMS

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00
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PCN: 13501-BID    ESTIMATE RUN 06/04/2003

PROJECT: NH 1602-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:00:12

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL/PORTAL N-09-F 

0945 *ADDED ITEM (DOLLAR)/ STOCKPILED MATERIALS - IT EM 
680-0000 - ELECTRICAL SYSTEMS

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0950 *ADDED ITEM (DOLLAR)/ STOCKPILED MATERIALS - IT EM 
680-00000 - LIGHTING SYSTEMS

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0965 ADDED ITEM (DOLLAR)/ LIEN FROM SUPPLIER/SUBCONTRACT OR 
FOR MATERIALS/SERVICES -

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0970 ADDED ITEM (DOLLAR)/ MCR LINE 8 - ADDITIONAL SHOTCR ETE
IN ADITS

0.000

0.000

900-00006  
 

10,709.250

DOL 

1.00000 0.000.000

0.00

0985 ADDED ITEM (LUMP SUM)/ MCR LINE11: F/A PAYMENT FOR URS
WIRTH, DEGUSSA

0.000

0.000

900-00014  
 

1.000

L S 

8,764.24000 0.000.000

0.00

0995 ADDED ITEM (LUMP SUM)/ MCR LINE 13 - LEVELING ADIT 
FLOORS IN FRONT OF INTERIOR

0.000

0.000

900-00014  
 

1.000

L S 

1,970.47000 0.000.000

0.00

1005 ADDED ITEM (DOLLAR)/ MCR LINE 7 - LEVELING SLAB FOR  
CONTROL BUILDING

0.000

0.000

900-00006  
 

10,879.410

DOL 

1.00000 0.000.000

0.00

1015 ADDED ITEM (LUMP SUM)/ REMOVE AND REPLACE EXISTING 
FEEDER WIRES TO UPS; RETURN TRIP

0.000

0.000

900-00014  
 

1.000

L S 

6,304.85000 0.000.000

0.00

1030 ADDED ITEM (LUMP SUM)/ MCR LINE 20 - PROTECTIVE 
RAINCAP FOR GENERATOR EXHAUST

0.000

0.000

900-00014  
 

1.000

L S 

656.70000 0.000.000

0.00

1045 ADDED ITEM (LUMP SUM)/ MCR LINE 25 - JET FAN CONTRO L 
AND ICON FOR SCADA SYSTEM

0.000

0.000

900-00014  
 

1.000

L S 

678.70000 0.000.000

0.00

1050 ADDED ITEM (DOLLAR)/ MCR LINE 26 - BIRD SCREENS FOR  
TUNNEL JET FANS

0.000

0.000

900-00006  
 

6,509.710

DOL 

1.00000 0.000.000

0.00
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PCN: 13501-BID    ESTIMATE RUN 06/04/2003

PROJECT: NH 1602-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:00:12

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL/PORTAL N-09-F 

1055 ADDED ITEM (DOLLAR)/ CMO 24: REMAIN-IN-PLACE AND PR ICE
REDUCE OUT OF SPEC.CON

0.000

0.000

900-00006  
 

-4,397.200

DOL 

1.00000 0.000.000

0.00

1060 ADDED ITEM (DOLLAR)/ MCR LINE 27 - PROVIDE AND INST ALL
KNOX BOX AT CONTROL

0.000

0.000

900-00006  
 

452.000

DOL 

1.00000 0.000.000

0.00

1070 ADDED ITEM (DOLLAR)/ MCR LINE 29 - INSTALL 2 INCH 
DRAIN FROM HANDHOLE TO

0.000

0.000

900-00006  
 

575.000

DOL 

1.00000 0.000.000

0.00

1075 ADDED ITEM (FOOT)/ MCR LINE 30 - SEAL ADDED EXPANSI ON 
JOINTS IN

0.000

0.000

900-00012  
 

276.000

LF  

4.55000 0.000.000

0.00

1080 ADDED ITEM (EACH)/ MCR LINE 31 - REPLACE PAINTED FI RE 
CABINET DOORS WITH

0.000

0.000

900-00007  
 

8.000

EACH

130.00000 0.000.000

0.00

1085 ADDED ITEM (HOUR)/ GRIND-IN TINING - AS DIRECTED 0.000

0.000

900-00010  
 

1.120

HOUR

600.00000 0.000.000

0.00

1090 ADDED ITEM (CUBIC YARD)/ MCR LINE 33 - POROUS CONCR ETE
(CY)

0.000

0.000

900-00004  
 

62.000

CY  

260.00000 0.000.000

0.00

1095 ADDED ITEM (LUMP SUM)/ MCR LINE 34 - ADJUST CLOSE 
CIRCUIT CAMERA #6 TO SEE INTO

0.000

0.000

900-00014  
 

1.000

L S 

1,129.93000 0.000.000

0.00

1105 ADDED ITEM (DOLLAR)/ MCR LINE #35 - EPOXY BONDING 
AGENT - TUNNEL CROWN PATCHING

0.000

0.000

900-00006  
 

13,869.290

DOL 

1.00000 0.000.000

0.00

1110 ADDED ITEM (DOLLAR)/ LIEN - JONES OIL COMPANY 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1115 ADDED ITEM (DOLLAR)/ MCR LINE 36 - REPAIR OF FIBER 
OPTIC CABLE AT STA. 36+70

0.000

0.000

900-00006  
 

9,406.830

DOL 

1.00000 0.000.000

0.00
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PCN: 13501-BID    ESTIMATE RUN 06/04/2003

PROJECT: NH 1602-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:00:12

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL/PORTAL N-09-F 

1120 ADDED ITEM (DOLLAR)/ ADJUSTMENT FOR FINAL WINTER LO SS 
OF EFFICIENCY CLAIM

0.000

0.000

900-00006  
 

31,105.210

DOL 

1.00000 0.000.000

0.00

1125 ADDED ITEM (DAY)/ INTERIM PAYMENT FOR ADDITIONAL FI ELD
OVERHEAD

0.000

0.000

900-00005  
 

30.000

DAY 

2,791.00000 0.000.000

0.00

1130 ADDED ITEM (DOLLAR)/ FINAL WINTER COSTS CLAIM - 
PROJECT ENGINEER'S DECISION

0.000

0.000

900-00006  
 

85,628.020

DOL 

1.00000 0.000.000

0.00

1135 ADDED ITEM (DOLLAR)/ DELAY/EXTENDED OVERHEAD CLAIM - 
PROJECT ENGINEER'S DECISION

0.000

0.000

900-00006  
 

149,362.910

DOL 

1.00000 0.000.000

0.00

1155 ADDED ITEM (DOLLAR)/ CORING AT STA 46+18 TO 46+50 
TUNNEL CROWN PER CDOT 105-187

0.000

0.000

900-00006  
 

2,750.880

DOL 

1.00000 0.000.000

0.00

1165 ADDED ITEM (DOLLAR)/ ASI CLAIM ON BEHALF OF LUDVIK 
ELECTRIC CO. - PROJECT

0.000

0.000

900-00006  
 

16,706.800

DOL 

1.00000 0.000.000

0.00

1170 ADDED ITEM (DOLLAR)/ PROJECT ENGINEER'S DECISION ON  
ASI CLAIM FOR DELAY/

0.000

0.000

900-00006  
 

-109,739.670

DOL 

1.00000 0.000.000

0.00

1175 ADDED ITEM (DOLLAR)/ PROJECT ENGINEER'S DECISION & RTD
DECISION ON APPEAL

0.000

0.000

900-00006  
 

4,160.400

DOL 

1.00000 0.000.000

0.00

1180 ADDED ITEM (DOLLAR)/ MCR LINE 38 - LONG DISTANCE 
TELEPHONE SERVICE - FIELD

0.000

0.000

900-00006  
 

1,684.550

DOL 

1.00000 0.000.000

0.00

1185 ADDED ITEM (LUMP SUM)/ FULL AND FINAL SETTLEMENT OF  
ALL CLAIMS AND ASSOCIATED COSTS

0.000

0.000

900-00014  
 

0.000

L S 

6,332,303.00000 0.000.000

0.00
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PCN: 13501-BID    ESTIMATE RUN 06/04/2003

PROJECT: NH 1602-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:00:12

CUMULATIVE
AMOUNT

CAT NO0300 TUNNEL/PORTAL N-09-F 

1190 ADDED ITEM (LUMP SUM)/ ZERO ITEM FOR PAYMENT OUTSID E 
SITEMANAGER BY BUSINESS OFFICE

0.000

0.000

900-00014  
 

0.000

L S 

6,332,303.00000 0.000.000

0.00

CAT 82,328.1562,665.009,625,632.88CURRENT AMT0300 $ $ $

CAT NO0301 WALL-N-09-F 

0730 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

1,553.000

CY  

7.00000 0.000.000

0.00

0735 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

829.000

CY  

17.00000 0.000.000

0.00

0740 *MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

708.000

CY  

21.50000 0.000.000

0.00

0745 *BLOCK FACING 0.000

0.000

504-04410  
 

0.000

SF  

18.50000 0.000.000

0.00

0750 CONCRETE CLASS B (WALL) 0.000

0.000

601-01050  
 

0.000

CY  

600.00000 0.000.000

0.00

0755 CONCRETE CLASS D (MISCELLANEOUS) 0.000

0.000

601-03020  
 

15.200

CY  

400.00000 0.000.000

0.00

0760 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

0.000

LB  

0.80000 0.000.000

0.00

0765 BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

0.000

LF  

65.00000 0.000.000

0.00

0990 RIPRAP (6 IN) MCR LINE 12 - RIPRAP FOR FACING O F 
MECHANICALLY REINFORCED

0.000

0.000

506-00206  
 

160.000

CY  

36.00000 0.000.000

0.00

CAT 0.000.0052,026.00CURRENT AMT0301 $ $ $
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PCN: 13501-BID    ESTIMATE RUN 06/04/2003

PROJECT: NH 1602-083                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:00:12

CUMULATIVE
AMOUNT

CAT NO0302 WALL-N-09-G 

0770 *STRUCTURE EXCAVATION 0.000

804.000

206-00000  
 

1,005.000

CY  

7.00000 5,628.00804.000

5,628.00

0775 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

1,522.000

CY  

17.00000 0.000.000

0.00

0780 *MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

844.000

CY  

21.50000 0.000.000

0.00

0785 *BLOCK FACING 0.000

0.000

504-04410  
 

2,424.000

SF  

18.50000 0.000.000

0.00

0790 CONCRETE CLASS B (WALL) 0.000

0.000

601-01050  
 

9.680

CY  

600.00000 0.000.000

0.00

0795 CONCRETE CLASS D (MISCELLANEOUS) 0.000

0.000

601-03020  
 

112.900

CY  

400.00000 0.000.000

0.00

0800 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

14,119.000

LB  

0.80000 0.000.000

0.00

0800 MATERIAL ALLOWANCE EPOXY COATED REBAR 0.000

0.000LB  

0.29189 0.000.000

0.00

0805 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

275.000

LF  

65.00000 0.000.000

0.00

CAT 5,628.005,628.00176,037.20CURRENT AMT0302 $ $ $

CAT NO0303 WALL-N-09-I 

0810 *STRUCTURE EXCAVATION 0.000

610.000

206-00000  
 

762.000

CY  

7.00000 4,270.00610.000

4,270.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:00:12

CUMULATIVE
AMOUNT

CAT NO0303 WALL-N-09-I 

0815 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

1,054.000

CY  

17.00000 0.000.000

0.00

0820 *MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

556.000

CY  

21.50000 0.000.000

0.00

0825 *BLOCK FACING 0.000

0.000

504-04410  
 

1,520.000

SF  

18.50000 0.000.000

0.00

0830 CONCRETE CLASS B (WALL) 0.000

0.000

601-01050  
 

7.050

CY  

600.00000 0.000.000

0.00

0835 CONCRETE CLASS D (MISCELLANEOUS) 0.000

0.000

601-03020  
 

81.770

CY  

400.00000 0.000.000

0.00

0840 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

10,227.000

LB  

0.80000 0.000.000

0.00

0845 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

200.000

LF  

65.00000 0.000.000

0.00

CAT 4,270.004,270.00121,445.60CURRENT AMT0303 $ $ $

CAT NO0400 CONTRUCTION ENGINEERING 

0850 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

16,000.00000 16,000.001.000

0.00

0855 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0860 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:00:12

CUMULATIVE
AMOUNT

CAT NO0400 CONTRUCTION ENGINEERING 

0955 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES 0.000

0.000

900-00005  
 

-311.000

DAY 

2,635.00000 0.000.000

0.00

CAT 30,000.000.00-789,485.00CURRENT AMT0400 $ $ $

$ 409,651.28252,558.75$12,274,727.84$CURRENT AMTPROJECT TOTAL


